

Communication

Date	15 March 2026
Team ID	SWTID-2026-5650
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / GitHub Discussions	Full Team	Daily sync on comic generation pipeline, API integration & blockers
2	Progress Update	Weekly	Google Meet / Email	Team & Project Mentor	Review completed Gemini model features and UI panel prototypes
3	Issue / Bug Discussion	As Needed	GitHub Issues / Discord	Dev Team	Troubleshoot prompt engineering, API rate limits & export bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Stakeholders	Milestone demonstration of AI comic creation workflow
5	Final Demo Rehearsal	Once	Google Meet	Full Team	Full run-through of end-to-end comic story creator presentation
6	Post-Demo Retrospective	Post-Demo	Slack / Google Meet	Full Team	Review project feedback and outline future scalability roadmap

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Gemini API Rate Limits & Response Latency during development	Implemented asynchronous queueing, mock response fallback during local tests, and instant alert via Discord webhook.
2	Coordinating across different team member schedules	Established core asynchronous check-in hours on Slack and recorded Google Meet demo rehearsals for offline review.
3	Maintaining comic visual style consistency across story panels	Created a shared prompt engineering guide in GitHub Wiki and held dedicated UI alignment sessions.